lhis flowchart generally outlines the transportation design process that each
contract of the Blue Ball Properties FProject must go through from Project
Initiation to Construction.
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€@ Froject Initiation © Preliminary Plans — The engineering and environmental studies

associated with the development and comparison of alternate locations,
alternate aligpnments, detailed analysis, on-going public and agency
interaction, project review, and final selection of a project alternative.

e Project Needs @ Semi-Final Plans — The nearly developed detailed work of drawings,
specifications, and cost estimates for transportation projects prior to
Final Design.

a Final Plans — The development of detalled working drawings,

@ Alternatives - One of a number of specific transportation specifications, and cost estimates for transportation projects.
improvement proposals, allgnments, options, design cholces, etc. Final Design follows the receipt of necessary design and/or
in a study. Following detailed analysis, one improvement alternative environmental approval, and includes right-of-way acquisition
Is chosen Tor implamentation. and ufllity relocation.

@ Plans, Specifications, and Estimate (PS&E) Submission -
The reference given to a transmittal of plans, specifications and cost
estimates made from a preparing office to the Department for review

and processing. This transmittal includes all written material and
9 Environmeantal Assessment — The initial determination of engineering data necessary 1o place a highway construction project
potential for significant environmental effects. under contract.
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